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NBS description

The implemented NBS contributes to improved 
green corridors, connecting Huckarde citizens 
with the renatured Deusenberg landfill. The former 
landfill sites has developed into a recreation area 
frequently visited e.g., to walk, jog, watch birds or 
enjoy the view across the city of Dortmund. 

The NBS implementation consists of a barrier-free 
2.5 m wide and 115 m long foot and bike path was 
built to connect the existing Emscher river path with 
a paved maintenance road south of Deusenberg 
as a first step to improve the overall path network 
around the former landfill.
Adjacent drainage was constructed to lead the 
collected rain water of the path into the Emscher 
river. Three sorbus trees have been planted as 
an adjustment for interventions into vegetation. 
Slopes were sowed with biodiversity seeds. A bench 
will be installed close to the Emscher path.

Area of implementation

The foot and bicyle path was built on a 1.500 m² site 
south of the renatured Deusenberg landfill. 

Aim & goals

The Deusenberg hill has only been properly 
accessible from the northeastern side via stairs 
and a path. In the past, citizens of the Living Lab 
Huckarde have expressed the desire for better 
access. A connection between the existing Emscher 
path with a paved maintainance road south of 
Deusenberg already existed as a trodden path 
underlining the need improve this link. 

The NBS implementation was the first measure of 
the longer-term goal to improve the Deusenberg 
path network for the International Garden 
Exhibition 2027. It aims at reaching the western 
part of the former landfill that will be part of the 
exhibition area. 
In addition, the new path is part of a planned sports 
loop at Deusenberg foothill.

This project has received funding from 
the European Union’s Horizon 2020 
research and innovation programme 
under grant agreement no. 776528.

Productive Green Infrastructure for post-
industrial urban regeneration (proGIreg)

Email: proGIreg@stadtdo.de
Websites: www.proGIreg.eu
                 www.proGIreg.dortmund.de
                 www.hansagruen.de

Lage und Umsetzungsstand Huckarde Living Lab, Dortmund
Status quo of Huckarde Living Lab, Dortmund
Living Lab Plan | Living Lab Vision map

Location:  Garden of St. Urbanus parish, Dortmund Huckarde

Description:  A 3,000 m² food forest - a self-sustaining woodland ecosystem designed for food 
production at the St. Urbanus parish. The food forest of St. Urbanus has been built during 
workshops with the community and serves as an example of how gardens in the city can be 
designed in a productive and environmentally friendly way.

Partners:  South Westphalia University of Applied Science, die Urbanisten e.V.

Other stakeholders:  the parish of St. Urbanus (landowner)

Ort:  Garten der St. Urbanus-Gemeinde, Dortmund Huckarde

Beschreibung:  Auf dem Gelände der St. Urbanus-Gemeinde in Huckarde entsteht 
auf einer Fläche von 3000 m2 ein Waldgarten, in dem vorwiegend essbare Pflanzen 
in mehreren Vegetationsschichten angepflanzt werden. Der Waldgarten ist ein 
Beispiel, wie Gärten in der Stadt produktiv und umweltgerecht gestaltet werden 
können. Er wird in mehreren Workshops von der Gemeinde aufgebaut.

Partner:  Fachhochschule Südwestfalen, die Urbanisten e.V.

Weitere Akteure:  Kath. Kirchengemeinde St. Urbanus

NBS 3 – Waldgarten in St. Urbanus NBS 3 – Food Forest in  St. Urbanus

© die Urbanisten e.V.
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Location:  at serveral locations in Dortmund Huckarde

Description:  At the sites of the NBS 3 and NBS 4 implementations and at several locations in 
Huckarde, pollinator-friendly plants have been seeded. The selected sites are close to each 
other to eventually form a biodiversity pathway. This benefits both humans (color, scent, 
contemplation) but also enhances the biodiversity within the area by allowing insects to 
migrate easily between the different patches.

Partners:  South Westphalia University of Applied Science, die Urbanisten e.V.

Other stakeholders:  City of Dortmund, Department of Green Spaces, N.A.B.U. (environmental 
association), allotment association „Glückauf Hansa“

Ort:  an verschiedenen Orten in Dortmund Huckarde

Beschreibung:  An den Standorten der NBS 3 und NBS 4 sowie an mehreren 
Orten in Huckarde werden Pflanzen für Bestäuberinsekten ausgesät. Die 
einzelnen Standorte sind miteinander verbunden, so dass sich die Insekten 
einfach zwischen den verschiedenen Grundstücken hin- und her bewegen 
können. Darüber hinaus profitieren auch die Menschen von der visuellen und 
ökologischen Aufwertung.

Partner:  Fachhochschule Südwestfalen, die Urbanisten e.V.

Weitere Akteure:  Stadt Dortmund, Grünflächenamt, N.A.B.U., Kleingartenverein 
„Glückauf Hansa“

NBS 8 - Biodiversität für Bestäuberinsekten NBS 8 - Pollinator biodiversity

© City of Dortmund

Location:  landfill Deusenberg, Dortmund Huckarde

Description:  Since the closure of the site in 1992 and its subsequent recultivation, the former 
Deusenberg landfill site has developed into a popular local recreation destination. The hill 
is almost exclusively accessible from the east, which means that it is not well connected to 
the Huckarde settlement. For many years, the citizens of Huckarde have wanted to improve 
access to the Deusenberg. Therefore, a barrier-free path connection has been built at the 
south-eastern foot of the slope.

Partners:  City of Dortmund, Department of Urban Renewal

Other stakeholders:  Dortmund waste management company (advocate), 
Emschergenossenschaft

Ort:  Halde Deusenberg, Dortmund Huckarde

Beschreibung:  Seit der Einstellung des Betriebs 1992 und der anschließenden 
Rekultivierung hat sich die ehemalige Mülldeponie Deusenberg zu einem 
beliebten Naherholungsziel entwickelt. Die Zugänglichkeit auf die Halde besteht 
fast ausschließlich von Osten; an den Huckarder Siedlungskörper ist die Halde 
daher nicht gut angebunden. Seit Jahren besteht der Wunsch der Huckarder 
Bürger, die Zugänglichkeit auf die Halde zu verbessern. Daher wurde eine 
barrierefreie Wegeverbindung am südöstlichen Hangfuß gebaut.

Partner:  Stadt Dortmund, Amt für Stadterneuerung

Weitere Akteure:  Entsorgung Dortmund GmbH (EDG GmbH; Sachwalter), 
Emschergenossenschaft

NBS 6 - Verbesserte Zugänglichkeit von Freiflächen NBS 6 - Accessible green corridors

© die Urbanisten e.V.

Location:  Hansa coking plant, Dortmund Huckarde

Description:  On a site of the old Hansa coking plant two greenhouses are built for scientific 
purposes in which perspectively fish and vegetables will be produced in a circular system 
(aquaponics). The concept of aquaponics will be advanced technically. As the ground is 
contaminated constructional protection measures and soilless cultivation will occur. Transfer 
paths of harmful substances will be examined in the produced food. 

Partners:  die Urbanisten e.V., South Westphalia University of Applied Science, Aquaponik 
Manufaktur GmbH, Citybotanicals GmbH

Other stakeholders:  The Foundation for the Preservation of Industrial Monuments and 
Historical Culture (landowner)

Ort:  Kokerei Hansa, Dortmund Huckarde

Beschreibung:  Auf einer Fläche des Industriedenkmals Kokerei Hansa entsteht 
eine wissenschaftliche Versuchsanlage, in der perspektivisch Fisch- und 
Pflanzenzucht in einen Kreislaufsystem vorgesehen sind.  Aquaponik heißt dieses 
Kreislaufsystem, welches dazu beitragen kann, die Menschen in der Stadt mit 
gesunder und umweltschonend produzierter Nahrung zu versorgen. Die Anlage 
dient zur Optimierung technischer Aspekte und zur Analyse, ob sich aufgrund 
kontaminierter Böden trotz baulicher Schutzmaßnahmen und bodenfreiem Anbau 
Schadstoffe in Nahrungsmitteln einlagern.

Partner:  die Urbanisten e.V., Fachhochschule Südwestfalen, Aquaponik 
Manufaktur GmbH, Citybotanicals GmbH

Weitere Akteure:  Stiftung Industriedenkmalpflege und Geschichtskultur

NBS 4 – Aquaponik NBS 4 – Aquaponics

© City of Dortmund

Location:  Gustav-Heinemann-Park, Dortmund Huckarde

Description:  Publicly accessible movement elements which invite citizens of different age 
groups to playfully try out and which offer a health-promoting balance to predominantly 
sedentary activities in everyday life.

Partners:  City of Dortmund, Department of Urban Renewal

Other stakeholders:  City of Dortmund, Department of Green Spaces, Gustav-Heinemann-
School, Huckarde Associations

Ort:  Gustav-Heinemann-Park, Dortmund Huckarde

Beschreibung:  Öffentlich zugängliche Bewegungselemente, die Bürger 
verschiedener Altersgruppen zum spielerischen Gebrauch einladen und die einen 
gesundheitsförderlichen Ausgleich zu überwiegend sitzenden Tätigkeiten im 
Alltag darstellen.

Partner:  Stadt Dortmund, Amt für Stadterneuerung

Weitere Akteure:  Grünflächenamt der Stadt Dortmund, Gustav-Heinemann-
Gesamtschule, Huckarder Vereine

NBS 1 – Sportangebote im Gustav-Heinemann-Park NBS 1 – Sports infrastructure within Gustav-Heinemann-Park

Zur Stärkung des sozialen Zusammenhalts und der Identifizierung mit dem Stadtteil sollen in Huckarde neue Grüne Infrastrukturen entstehen und die 
Angebote an die Bevölkerung sich gärtnerisch zu betätigen, verbessert werden.
Implementing Green Infrastructure and gardening activities to improve the social situation and to foster identity within Huckarde. 

Beteiligung der Bürgerinnen und Bürger bei der Planung und Unterhaltung von „grünen Projekten“.
Involving citizens in the design and management of projects with nature based solutions.

Beförderung von neuen Geschäftsmodellen, die auf der Idee einer natürlichen Kreislaufwirtschaft beruhen.
Promoting new professionalism and business models based on natural solutions of circular economy.
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Target groups (beneficiaries)

Renatured Deusenberg landfill is a recreation area  
frequently visited. Key target groups include:
• Huckarde residents
•  Physically impaired citizens
• Users of the Emscher river foot and bike path
• Perspectively, visitors of the International Garden 

Exhibition 2027 using the path to enter the 
Deusenberg area. 

Stakeholder constellations 

Main responsible partner 

• Department of Urban 
Renewal, City of Dortmund: 
project management 

• Department of Environmental 
Affairs, City of Dortmund: 
project approval, support 
with aspects of soil, nature 
protection, drainage 

• Entsorgung Dortmund GmbH 
(EDG): site management 

• Emschergenossenschaft und 
Lippeverband (EGLV): land 
owner 

• Landschaft planen + bauen: 
planning, construction 
inspection 

• Robert Kramer GmbH: 
landscape construction  

• Wessling GmbH: soil expert 
(consulting, analyses)

ProGIreg partners involved 

Department of Urban Renewal, 
City of Dortmund

Other stakeholders involved

• Koster & Kremke: preliminary 
soil analysis (three drill cores) 

• Department of Real Estate/ 
City of Dortmund: transfer of 
ownership for one plot 

• Local politicians: voting to 
realize the path 

• NRW.Urban: working out call 
for bids for planning and 
construction inspection work 

• Emschergenossenschaft 
(EGLV): interventions on plots 
of EGLV 

• Neogrün: accompanying 
landscape conservation plan  

• Bezirksregierung Arnsberg: 
warfare detection  

• IGS: soil removal company
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Co-design activities, stakeholder engagement, and pre-implementation activities 

Planning and preparatory activities 
(administrative and technical 
procedures)

Planning this NBS required numerous steps:
• Initially, it was planned to upgrade an existing 

north-south path connection as the shortest 
connection between Huckarde settlement 
and Deusenberg landfill, but was refused by 
the private company owning the land. Soil 
contamination required time consuming site 
transfer and additional finances.

• Plot ownership had to be transferred from the 
City of Dortmund to EDG GmbH in order to ease 
construction and maintenance processes.

• In summer 2019, a feasibility study for a west-
east path followed an existing trodden path. 
Three drill cores explored the degree of soil 
contamination.  

• The City of Dortmund was not able to do the 
planning and construction inspection work 
in the given time frame, therefore NRW.Urban 
was hired to support the bidding process for 
planning and construction work. 

• In April 2021, Landschaft planen + bauen took 
over the planning permission process and the 
application was submitted in August 2021

• The bidding process finished in January 2022 
to contract the construction company and soil 
expert in March 2022. 

• After cutting the existing vegetation at the 
construction site, heavy metal was detected, 
requiring a warfare detection. 

• Given heavy soil contamination, work and 
security plans had to be drawn up for the 
warfare detection and the construction 
process.

Total implementation budget: 

ca. 430.000 € - 440.000 € 
(estimation)

proGIreg funding:                         
 180.000 € + 11.000 € shift
proGIreg overhead:                         
40.000 €
City of Dortmund:  
ca. 199.000 – 209.000 €

€
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Co-design and engagement activities 

For years, Huckarde citizens expressed the need 
for better access to the Deusenberg and local 
politicians informed. The EU-funded proGIreg 
project offered the opportunity to fulfill this wish.

Experts worked on the plans for the planned path 
in order to meet demands for the legal admission. 
Co-design took place on a professional level with 
all stakeholders involved in the project. Citizens 
were informed about the construction project via 
press, social media and internet.

Key achievements and implementation 
results 

Despite a number of difficulties during the  planning 
and implementation phases due to heavy soil 
contamination and related challenges, competent 
project partners and targeted team work managed 
to successfully implement the NBS.

On administrative level, the Department of Urban 
Renewal took over project management for a 
construction project for the first time, gaining 
insights that will support the realization for the 
upcoming IGA-projects at the Deusenberg site, 
which will face comparable soil aspects.   

On a social level, the new path improves access 
for Huckarde citizens to existing path connections 
around and to the top of the Deusenberg‘s 
recreational sites and view points. 

Critical implementation issues 
and barriers encountered 

Given the path was constructed on the site of the 
former landfill, the ground consisted completely of 
dumped material. It was not stable enough to drive 
on with machines. Necessary carrying capacity was 
increased by including a stabilizing grid material.
Severe contamination of the ~1,500m³  excarved 
soil, which was stored on 11 different piles of similar 
quality, led to challenges – e.g. how to dump it. The 
related unforeseen cost explosion for analyzing 
and storing the material required a lot of flexibility 
within the City of Dortmund. 

Synergies with other proGIreg activities 

Feeding into WP 4 (NBS benefit and assessment 
monitoring):  pre-and post-implementation SOPARC, 
(SOPARC was postponed from Spring 2022 until May 
2023 because of prolonged construction phase). 

NBS 4 - Aquaponics

Links with other external projects or 
activities 
 

The NBS is linked to longer term initiatives and 
urban regeneration plans:
• International Garden Exhibition 2027: Barrier-

free path to Deusenberg exhibition area
• Perspective part of the sports loop at 

Deusenberg foothill

Communication 
activities

So far the press was 
informed three times about
 the footpath: 

• In January 2022 that the path will be 
constructed

• In May 2022 that the trodden path would 
be closed due to construction work

• In August 2022 that construction 
work will take until October 2022. 

After approval in November 2022, citizens 
will be informed by press that construction 
work has been finished and that the path 
will be officially opened.
The footpath is described on the webpage:

www.progireg.dortmund.de
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NBS benefits and co-benefits for the 
Living Lab Huckarde, Dortmund

This NBS has multiple benefits for contributing 
to the regeneration of the Living Lab Huckarde. 
Providing access to quality green spaces and 
managing land usefully. It fosters public health while 
offering barrier-free access to recreation areas for 
people with physical disabilities, supporting social 
cohesion and inclusion.

Maintenance & Sustainability beyond 
proGIreg

Maintaince of the NBS is secured per existing 
contract with the city-owned waste management 
provider (Entsorgung Dortmund GmbH EDG), 
responsible for maintaining all paths of the 
Deusenberg area. 

NBS 6 benefits and co-benefits

€

social
cohesion

public
health

land management

accessible
greenspace

fostering
biodiversity

NBS6: Green corridors
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